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Re: Docket No. 01-AFC-14

Dear Sir/Madame:

Enclosed for filing with the California Energy Commission are an original and 12 (twelve)
copies of the attached Correspondence to Ms. Susan Gefter from Mr. Samuel Wehn Dated

February 28, 2002.

Sincerely,
)
AL L

Allan 1. mpsoﬁ
One of Counsel
Roseville Energy Facility, LL.C.
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- Roseville Energy Facility, L.L.C.

101 California Street, Suite 1950, San Francisco, California 94111
(415) 782-7800, (415) 782-7851 FAX

February 28, 2002 .

Susan Gefier

California Energy Commission
1516 Ninth Street

Sacramento, CA 95814-5512

Re:  Roseville Energy Facility, Docket No. 01-AFC-14
© Dear Ms. Gefter,

The CEC Committee issued a scheduling order that planned for a Committec Status Conference
in mid March 2002 regarding the Roseville Energy Facility (REF). REF has been working
dilligently to respond to Staff’s data requests and believes it responded to all but 9 of the 156
data requests. However, REF is continuing to work through issues regarding Transmission
System Engineering mitigation, natural gas routing and finalizing the emission reduction
program in support of the REF project. These activitics have taken longer to resolve than
orginally anticipated.

It is our belief that it is in the best interest of the Committee, CEC Staff and REF to reschedule
the Committee Hearing from mid March to mid April 2002. This would provide REF the
opportunity to work with federal and other state agencies to finalize the project issues and
develop a data submittal schedule.

The submittal of Data Responses along with continuing the evaluation of the Roseville project by
other state and federal agencies demonstrates our ongoing efforts to continue the licensing
process. REF will continue to maintain schedule by responding to the CEC Staff’s request for
information.

If you should have any questions, please feel free to contact me, as I will continue to inform the
CEC Committee and Staff if there are any changes to the project or REF’s intentions with respect
to the project.

Sincerely,
ROSEVILLE ENERGY FACILITY, L.1.C.
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By: Samuel L. Wehn

An Affiliate of Enron Corp.



